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The purpose of the Postal Regulatory Commission (PRC) Landing Team is to review
the Commission’s strategic goals, evaluate the Commission’s pending caseload and
rulemakings, and prepare for anticipated filings by the U.S. Postal Service. The
Landing Team is also responsible for evaluating the different roles assigned to the
Commission via pending postal reform legislation in the House and Senate. This
addendum lists the deliverables that members of the Landing Team are expected to
produce. In addition to the deliverables - each team will be expected to complete a
series of activities outlined in the checklists for the budget, regulatory inventory,
policy coordination and personnel planning. The relevant specialists on each team
will be networked with the appropriate central team for direction and
communication.

Deliverables

Accountability Date  Description

LANDING TEAM ORIENTATION AND TRAINING

November 8-9, 2012 Convene Landing Team. Attend Landing Team Kick-off and
orientation session. Meet with current administration
Department/Agency Liaison.

OUTREACH PLANNING

October 24, 2012 Prepare a summary of the industry associations, think tanks,
non-profit organizations and other third parties that the
Landing Team plans to consult during the Transition Phase.
Identify the association contact and any issues that may require
assistance from the Public Liaison team.

Also provide to the Legislative Affairs team a summary of the
planned / desired outreach to Capitol Hill. Coordinate



November 12, 2012

December 15, 2012

December 15, 2012

December 15, 2012

December 15, 2012

scheduling of meetings with Legislative Affairs.

In coordination with the Public Liaison Team, schedule and
conduct meetings with the relevant industry associations and
others as planned.

In coordination with the Legislative Affairs Teams, schedule and
conduct meetings with relevant representatives on the Hill.

BUDGET DELIVERABLES

Budget Input [Input guidance to be provided by Budget
Group]

PoLICY & STRATEGY DELIVERABLES

Submit updated memoranda documenting the key issues and
recommended actions (legislation, de-regulation, executive
order) needed to achieve President-Elect Romney’s priorities.

REGULATORY DELIVERABLES

Review the regulatory pipeline. Specifically, in the template
provided to all landing teams on November 9: (1) inventory all
rules that are in process or may be proposed by the agency prior
to inauguration or in 2013, completed rules not yet published in
the Federal Register, and final rules that are not yet effective and
may be extended; (2) compile available benefit and cost
information for each rule in the inventory; (3) identify any rules
in the inventory that have statutory or judicial deadlines; (4)
develop a net zero regulatory cost plan by identifying potential
regulatory modifications to offset costs imposed by rules in the
inventory; and (5) identify any extraordinary circumstances that
may affect regulatory policy, especially in the first 200 days of
the new administration.

PERSONNEL

Conduct an assessment of current positions within the agency.



December 15, 2012

January 3, 2013

January 10, 2013

Work with the Presidential Appointments Group to develop a
comprehensive staffing plan for the agency. This assessment
will include obtaining a list of all Presidential Appointments,
career and non-career SES positions, GS 14 and GS 15 positions,
and Schedule C appointments in the agency as well as creating
lists of current vacancies, recently created non-career positions,
positions that recently converted from political to career status,
and employees who have at some point been detailed to the
White House, another executive agency or a congressional office.

A more detailed checklist of personnel and staffing information
will be available in early November.

Assimilate Beachhead Team members into Agency Landing
Team and assist in preparing Beachhead Team members to
assume their new administration roles post inauguration.

BRIEFING NEWLY APPOINTED LEADERS

Submit the final list of (1) the most urgent deadlines the new
Commission’s Chairman will confront post-handoff and (2) the
summary (“2 page”) of key issues the new Chairman will need to
prioritize during the first 200 days.

Submit the final (“20 page”) briefing package for the new
Chairman. Schedule meetings to brief the incoming Chairman
and share insights from the Planning and Transition phases of
the project.

As part of this effort, landing teams should ask agencies for the
following:

1.) Preparation of an up to date briefing of the basic
organization structure.

2.) A summary of ongoing policy or transitional initiatives.

3.) An overview of performance goals including a full list of
key personnel.

4.) To identify and summarize the critical policy, internal
management, legal, and infrastructure issues that may
require immediate attention by any new officials.



